BHRUHAT BANGALORE MAHANAGARA PALIKE

EXTENTION OF TIME PROPOSAL

1	Name Of Work	Package-5, includes 4 works of Rs.170 Lakhs 1)Reasphalting to main and cross roads at B,Cand D Blocks of Sahakaranagara in ward no 8 Kodigehalli 2)Improvements to Roads and Drains at Devinagar and Lottegollahalli in Ward No 08 Kodigehalli 3)Improvements to roads and drains at Balaji layout and Surroundings in ward no 08 Kodigehalli 4)Providing and Laying new Road at Sonnegowda Layout and Surroundings in ward no 08Kodigehalli
2	Amount of Work Portion	-
3	Estimate cost	170.00 Lakhs
4	Name Of Contractor	M/s KBR Infratech Limited
5	Agreement No.	10/2018-19
6	No. and date Under which the work order has been issued	BBMP/EE/BTP/WO/10/18-19 Date: 25.06.2018
7	Time limit originally fixed for completion	4 Months
8	Date of application by the contractor for granting extension of time	
9	Date of receipt of application in the sub-division office	
10	Extension granted if any	-
	1. Form	-
	2. Form	-
11	Work Carried out by the contractor during the original period stipulated in contract	-
12	Work carried out during the first period of extension	-

13	Work carried out during 2nd extension	-
14	Time now applied for	
15	Date of recommending time limit applied for	
16	Wheather the original application of contractor is enclosed	
17	Balance work remaining to be done	
18	Probable time required for completion of remaining work	
19	Cost of work charged establishment charge on the work after the expiry of original period	
20	Wheather the notice as per clause has been issued	
21	Remarks of the AEE and the daily rate of penalty proposed	Sata rata items were not included in Earlier Schedule-B. this got delayed the time. Hence penalty may be condoned
22	Remarks of the EE with the daily rate of penalty proposed	2500/day 2400/-

Assistant Engineer

Asst. Executive Engineer
Kodigehalli Sub Division

Executive Engineer
Byatarayanapura Division,

Chief Engineer
Yelahanka Zone